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Re: February 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeports^Tsxas """ j-r-J 

Dear Mr. Miller: ^ 

Pursuant to Section XII, Paragraph 53 ofthe amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of the Respondents LDL Coastal Limited LP (LDL), Chromalloy 
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in 
our telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15* ofthe following month as required in Paragraph 53 ofthe UAO, rather than 
by the lO"" ofthe following month as indicated in Appendix 1 ofthe Statement of Work (SOW) 
attached to the UAO. In accordance with the UAO requirements this report addresses the topics 
listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 ofthe 
RI/FS Work Plan, including: (1) preparation ofthe Final Baseline Human Health 
Risk Assessment Report dated February 8, 2010 based on EPA comments on a 
August 31, 2009 draft of that document as provided in your letter dated January 
14, 2010; (2) preparation of the Final Screening-Level Ecological Risk 
Assessment (SLERA) Report (to be submitted by March 11, 2010) based on EPA 
comments on a December 22, 2009 revision of that document as provided in your 
letter dated February 24, 2010; (3) preparation of a Draft Baseline Ecological 
Risk Assessment (BERA) Problem Formulation Report (to be submitted by 
March 11, 2010); and (4) preparation of a Draft BERA Work Plan and Sampling 
and Analysis Plan (to be submitted by March 11, 2010). 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month - No new 
data were received or generated during the previous month. 
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3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress ofwork - The following actions are planned for 
the next two months: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 ofthe 
RI/FS Work Plan - performance ofthe following ecological risk assessment 
activities: (1) preparation ofthe Final SLERA Report; (2) preparation ofthe 
Draft BERA Problem Formulation Report; and (3) preparation ofthe Draft 
BERA Work Plan and Sampling and Analysis Plan. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion ofthe work required, 
and efforts made to mitigate those delays or anticipated delavs - RI/FS activities are 
approximately 80% complete. 

Although not required by the UAO, representatives ofthe Respondents listed above met with 
you and Ms. Barbara Nann on February 8, 2010 to discuss finalization of an Administrative 
Settlement Agreement and Order on Consent for Removal Action (Removal Action AOC). A 
revised Draft Work Plan for that Removal Action was submitted to you on February 18, 2010 in 
response to comments provided by you in a telephone conversation on February 9, 2010. 
Proposed revised wording for the Removal Action AOC (as requested in the February 8, 2010 
meeting) was provided to Ms. Nann on February 19, 2010. Based on the timing for finalization 
ofthe Removal Action AOC, other activities beyond those described above may be performed 
during the next two months. 

Thank you for the opportunity to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOI^JEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. Brent Murray - Environmental Quality, Inc. 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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